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EXECUTIVE SUMMARY

The City of Martinez downtown is in the historical flood plain of Alhambra Creek. For years the
City of Martinez has been periodically flooded by Alhambra Cregk. In early 1997, the City
Council appeinted an Alhambra Creek Flood Task Force to investigate ways to mitigate the
feoding problems along Alhambra Creek. After reviewing previous hydraulic studies and
analyses of Alhambra Creek and holding three public workshops, the task force identified a
program made up of three (3) projects that when implemented would mitigate flooding, weould
improve habitat and esthetic values, and would be acceptable to the community. These three
projects (Phases) are considered to be a complete integrated package. The three phases are
described as follows: .

1. Alhambra Creek Channe! Enhancements from Marina Vista to Green Street.

2. Upgrade of the Union Pacific Railroad (UPRR) bridge and improvement of Alhambra
Creek from the UPRR bridge to Marina Vista.

3. Restoration of the Marsh Area near Alhambra Creek and improvement of Alhambra
Creek from the Carquinez Strait to the UPRR bridge.

Maps are attached to this report showing the proposed project location.

This grant application is for funding for a portion of phase 1. The total cost of Phase 1 is
estimated to be $2,900,000 of which the City is requesting $355,000 for work related to habitat
restoration. The remaining costs for Phase 1 are being paid for by a combination of City money,
a State of California Office of Emergency Services (OES) Hazard Mitigation Grant, and by the
citizens owning property along the creek through an Assessment District. Except for the re-
building of a wider railroad bridge, Phase 2 is almost complete and is expected to cost
$4,200,000. Phase 2 is being paid for by funds from 2 combination of a Measure C
Transportation Sales Tax, the UPRR, the State Transportation Improvement Program (STIP).
The total cost of Phase 3 is estimated to be $2,400,000 of which the City is paying for
$1,400,000 and Caltrans is paying for the remainder.

This three phased project, for which the City is requesting partial funding only for Phase 1, will
mest the programs strategic goals numbers 1, 2 and 4 and to 2 limited extent 6 as described on
page 1 of volume I of the ERP. Phase 1 of the program will rehabilitate or restore 1200 feet of
the creek, Phase 2 has completed 800 feet of the creek and Phase 3 will do the same along 1700
feet of the creek/marshlands. The Phase | project will help protect or restore functional habit
types for public values, such as recreation, scientific research, and aesthetics. Itis cxpected to
help to restore delia smelt, splittail, chinook salmon, and steelhead trout. It can also be expected
that species such as nectropical birds will use the enhanced area of Phases 1, 2 and 3. Phase 1
will primarily help the restoration of steelhead trout, may perhaps help the chincok salmon which
have historically used the creek, and perhaps the delta smelt which may come into the brackish
water on incoming tides.
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The goals of the overall Alhambra Creek program are supported by the Alhambra Creek
Watershed Committee. This committee was formed in 1997 to look at the floeding problem and
all other issues impacting the Alhambra Creek watershed and through a Coordinated Resource
Management and Planning {CRMP) process atternpt to reach some resolution on issues affecting
the watershed. The committes is made up of stakeholders representing the interests of watershed
property owners and other interested parties. The Contra Costa Resources Conservation District
was recently awarded $138,500 by CALFED for the Alhambra Creck Watershed CRMP
Program. The project in this application meets with the approval and goals of that group. A
local arganization, Friends of Alhambra Creek, which has been in existence for several years and
is interested in improving the creek, is one of the parties in the Watershed Committee and very
much the supports the entire program.

As mentioned above, OES is participating in funding the Phase 1 work. In fact OES has taken
great interest in this project and is presenting a synopsis of the project to the Association af State
Floodplain Managers at their conference in Portland, Oregon on May 23 - 28, 1999, QOES
believes that the project is exceptionally noteworthy because it provides for a combination
economic, societal, and environmental values.

The restoration work accomplished with the phase 1 work will be monitored for a period af at
least five years to make sure that the final creek contours and vegetation are successful. As
mentioned above the Phase 2 project is almest complete, It will alsc be monitored for 5 years.
Phase 3 will be accormplished in 2000 and will also be monitored for at least 5 vears. Neither
Phases 2 or 3 are a part of this grant request however the compietion of all three phases will have
a synergistic sffect on the environment of the whole reach of Alhambra Creek from Green Street
to the Carquinez Strait.

PROJECT DESCRIPTION

This grant application is being submitted to meet the Habitat Restoration: Channels, Floodplain
and Marshes topic area of the proposal solicitation.

As mentioned in the Executive Summary the impetus tor this three phased program was the
historically flooding problem in Martinez. For years the City has been looking for alternatives to
solve this preblem. Recently several things occurred to lead the City to the solutions now before
us. These include the fact that in the 1990's the creek has flooded an unusual number of times
including in January of 1997. Copies of two pictures showing this flooding in downtown
Martinez are attached to this report. In addition the City was fortunate to receive funding to
proceed with an extensive intermodal transportation facility in the downtown area right next to
the creek and the City was able to work cooperatively with Caltrans on a habitat mitigation
project near the bay for which they are receiving credit for delta smelt habitat.

The work on Alhambra Creek next to the intermodal project between Marina Vista and the
UPRR bridge iz called the Phase 2 project. The Phase 2 creek work was designed to relieve
flooding while at the same time increasing the habitat and esthetic value of the creek. This was
accomplished by widening the creek and creating a low floodplain/detention and habitat area
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next to the creek. This work is almost complete and a monitoring program will begin shortly.

Phase 3 of the overall program is the cooperative work with Calirans on Alhambra Creek
between the UPRR bridge and the Carquinez Strait. Through this project some 18.7 acres of bay
side land will be improved to provide enhanced marshplain and more extensive tidal channels
while at the same time improving flood capacitiy through the area. Caltrans will receive credit
for 6.65 acres of delta smelt habitat which was required as part of their nearby bridge work.

This project may take several years but the most critical area net to the creek and extending to
the west of the creek ig expected to be accomplished in 2000.

Phase 1 is the upstream continuation of the City’s program to reduce flooding while at the same
time advancing the cause of ecosystem restoration. It is for this phase that the City is requesting
grant funds, Phase 1, also known as The Alhambra Creek Channel Improvement Project, affects
a 1,200 foot long reach of Alhambra Creek between Marina Vista and Green Street. As shown
on the attached two sheets, the project involves widening of the creek generally on the west side
and realigning the creek between Main Street and Ward Street so that it no longer gees under the
Old City Hall Building. The project provides for increased flood control, riparian and upland
habitat restoration, erosion control and bank stabilization primarily through native species re-
vegetation, pedestrian corridor enhancement and passive uses such as overlook areas. The
project is consistent with the down stream portions of the program in that all phases will decrease
the likelihood of flooding while increasing biologic and esthetic values.

It is expected that the Phase 1 project will be ready to go to bid by this fall and that except for
monitoring it will be completed in the fall of 2600. Because this phase runs through downtown
the project is somewhat restricted by existing buildings and infrastructure. Therefore the work
will consist of & combination of widening with habitar restoration and some walls to protect exist
buildings end bridges. The funds requested in this application are only for the habitat portion of
the worlc. As with many public works projects this project is unfortunately under funded. There
is concern that if we do not acquire more funding that the habitat elements of the project will be
difficult to fully implement. It is cur belief that additional funds will allow the City to proceed
as planned.

The Phase 1 project will occur within the creek habitat area during the period of April 15th to
October 1, 2000, Much of the restoration work will take place toward the end of the project
period including of course the five year monitoring program.

Attached are two photographs showing the area immediately upstream of the creek as it goes
under the Old City Hall Building. One of the pictures in floed stage. The whole creek in this one
block reach will be relocated and restored to the left of building.

This application is only for construction work and project management costs related to habitat
restoration. All of the other costs including the voluriinous staff time required during the last
few years, production of design concepts, design of the project itself, and the bulk of construction
costs are being paid for from other sources. :
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A marked USGS map is attached showing the location of this project.
ECOLOGICAL/BIOLOGICAL BENEFITS
Ecolagical/Bivlogical Objectives.

The Phase 1 project will realign and widen a portion of Alhambra for flood control, creek habitat
enhancement and urban beautification. The City is requesting grant funding for the pottion of
the construction costs related to the creek habitat enhancement. Because the creek is in general
confined by the city around it, the species in the creek are stress by invasive riparian plants,
incompatible bank protection, and lack of naturally vegetative cover. Based on an evaluation of
existing habitats and the high level of disturbance on site, no focused surveys for special-status
animal species are warranted or could be reasonably accomplished. Although there has not been
a baseline study of various important species, it is known that adults and young steelhead are in
the creek. It is also that believed that fall-run chinook salmon have used the creek and may still
use or be induced to use the creek. Also the delta smelt and splittail may indirectly benefit by
impraved habitat from here downstream to the Strait. Tidal water moves up into this reach and
during periods of low creek flow the water is brackish in this area. [t is also believed that
western pend turtles are washed into the area from time to time, however the habitat is not
presently suitable for them. It is believed that widening the creck and previding more natural
contours and vegetative cover will have a beneficial effect.

The total official waters of the U.S. wetland delineation in the Phase | reach of the creck is .53
acre. Although the project will increase that area by only a small amount, the immediately
adjacent riparian corridor will be significantly widened and restored. The condition of the
existing wetlands will be made significantly better by this widening and by the daylighting of
110 feet of the creck by moving it out from underneath a large building.

It is expected that this project will be durable. A great deal of thought and effort has gone into
making the project workable. Several ereek flood/restoration studies have of been made over
the years and this process is nearing conclusion. The work that is done during this project will
stand for a long so it is worth doing correctly. If additional funds are not found some of the work
including habitat ¢nhancement work may have to be scaled back.

Linkages.

The City has been studying the issue of the flooding of Alhambra Creek for many years. The
Alhambra Creek Flood Taskforce (created by the City in 1997), the Alhambra Watershed
Committee which has been supported by CALFED grant 98-G1053, the Friends of Alhambra
Creek, the East Bay Regional Park District which has been supported by CALFED grant 7-N17,
Contra Costa County, Califorvia State Fish and Game, and Caltrans have all been involved in
recent years. Within the last two years much of this work has come to a head and all three phases
of the praject from Green Street to the Sirait are either underway or almost underway. In
addition, the Alhambra Creek Watershed Committee is still proceeding with the CRMP process
for the entire creek watershed; and the City , in 1998, began a program to clean a different haif -
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mile section of the creek above Green Street each year on a four year rotating schedule.

The strategic goais are those number as 1,2,4, and to a limited extent 6 on page 1 and 2 of Vel. 1
of the ERP and further defined as Objective 1 and 3 on page 103 of Vol. 1 Phase 1 will meet the
visions expressed in items 5 and 6 on page 31, for the fall-run chinock salmon and steelhead
listed on page 33 of volume I and for the western pond turtle listed on page 37 of Volume L.
Phase 1 will also benefit and help meet the stressor reduction visions expressed in items 3 and 6
on page 40 of Vol. 1, The project will help reestablish a reach of creek to as close to its natural
state as existing overwhelming development allows and mects the objectives and targets of
habitat restoration as given on page 147 et al. It also meets the objectives and targets of
freshwater fish habitats given on page 155 et al. and the objectives and targets of steelhead trout
given on page 225 et al. [t also probably meets the objectives and targets of essential fish
hahitats given on page 160 et al., the objectives and targets of fall-num chinook salmon given on
page 211 et al.,the objectives and targets of the western pond turtle given on page 334 et al., and
the objectives and targets of nectropical bird guild given on page 362 etal. all of Voi. 1. In
addition improving the habitat of the creck will have a benefit various other bird species listed in
Vol. 1.

This project relates to existing legal obligations in the sense that the City must comply with
environmental regulations. Therefore the City is obligated to produce no negative impacts. The
scope of the ecological improvements made are driven by the City and are more than outside
agencies would require.

System-Wide Ecosystem Objectives.

As explained previously the grant applisd for in this application for a porticn of the funds needed
for Phase 1 and only a much smaller portion of the three phased Alhambra Creck program which
has been done or will soon be done between the Carquinez Strait and Green Street. In addition,
the Alhambra Creek Watershed Committee is in the middle of a CRMP process and is currently
studying ways to improve the watershed in any number of ways. Also, as mentioned eatlier, the
City has embarked on a systematical cleanup of the creek upstream of the project.

Compatibility with Non-Ecosystem Objectives.

The Alhambra Creek improvements will provide flood protection to a much higher level than
now exists. The creek currently floods at 2 to 5 year interval. The Alhambra Creek program will
increase the flood interval to a 10 to 15 year event. The entire Martinez community will benefit
by having a much more visible, healthy and esthetically beautiful creek to enjey. The property
owners ajong the Phase 1 project will be the primary beneficiaries of the flood protection
elements of the project and for that reason are financing most of the project through an approved
assessment district in the amount of $1,500,000, '
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TECHNICAL FEASIBILITY AND TIMING

The Alhambra Creek flooding problem has been reviewed throughout the vears including studies
by the Army Corps of Engineers in 1967 and 1980. Their studies included a plan to pipe a
portion of the volume of the creek directly to the Strait. Other possibilities included no action,
cleared stream, farm ponds and retention basins, and flood proofing. These proposals were
proposed for flood controi only. Many of the plans included a large amount of walls and
hardscape with less thought to the environmental concerns then there are today. In 1992 John
Northmore Roberts & Associates was hired by the City to prepared an Enhancement Plan for the
creck through the Phase 1 reach of the creek. The projects described in this application where
designed by John Northmore Roberts & Associates as a result of the studies made in 1992,

It is expected that Phase | will only require a Mitigated Negative Declaration of Environmental
Impact. If this proves to be the case the Negative Declaration will be done in May 1999, Alsca
Streambed Alteration Permit will be needed from State Fish and Game, and an Army Corps of
Engineers 404 Permit will be required. Both of these permits are expected to be applied for in
May 1999 and be approved by November 1999,

MONITORING AND DATA COLLECTION METHODCLOGY

A monitoring program will be developed as part of the permitting application in cooperation with
the California Department of Fish and Game and U.8. Fish and Wildlife Service. Monitoring
will be carried out for at least five vears following completion of the construction phase to
determine if the goals and objectives of the restoration plan are being met. The intent of the
monitoring will be to ensure habitat establishment and to document monitoring , mainienance,
and management of the mitigation effort.

Although the monitoring plan has hot yet been developed it will included many of the elements
being used to evaluate the Phase 2 reach of Alhambra Creek. Site monitoring is necessary to
evaluate plant health and particularly, to identify and correct problem areas. Habitat monitoring
will measure development of the habitat and will focus on performance standards for the project.
The City of Martinez will be responsible for the maintenance and monitoring of the project
however the monitoring will be carried out by an outside expert not vet determined.

The mitigation plan will reflect conditions of the site and will have the objective of establishing
wetlaads and riparfan areas that will be self-sustaining over the long term. It can be expected
that the monitoring will require an annual report of each year after planting. This report will
inelude data on plant species survival, percent cover and height of tree species. During the vears
of the habitat creation the Project Restorationist will conduct an annual monitoring program that
will most likely inciude: 1) observation of existing and develeping problems and
recommendations for remedial actions: 2) an assessment of creation of habitats; 3) hydrolegic
monitoring; 4) notation of invasive exotic species; 5) measurement of cover, and 6) photo
documentation. The site will visited in the spring and winter months during the monitoring
period.
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The Table 2. Monirtoring and Data Collection Information is not submitted with this application.
Sycamore Associates LLC prepared the approved monitoring plan for Phase 2 of the creek
program and at this time it is expected that they will develop the plan for the Phase work as well.

LOCALINVOLVEMENT

The Phase 1 project has involved a lengthy development process with input and meetings with
and among many stake holders. County and other local officials netified of and invited 1o
Alhambra Creek Flood Taskforee meetings where all of the proposals were discussed and
presented included Contra Costa County Flood Control, Contra Costa County Office of
Emergency Service, a County Supervisor, Contra Costa Resource Conservation District,
California Regional Water Quality Control Board, Contra Costa Clean Water Program, East Bay
Regional Park District, and the Central Contra Coast Sanitary District. .

In addition to the above, the Alhambra Creek Watershed Group has been meeting to discuss the
entire creek watershed and the have baen invoived in meetings regarding the projects. This
group is made up of representatives of all the stakeholders with interests in the watershed. Also
the work in Phase 1 is to a large extent finance by an assessment district of property owners
along this reach of the creek.

The City will have to acquire one property and construction access easements from several other

property owners to complete the project. No funds are requested in this proposal for praperty
acqusition. The City expects no problemn in acquiring these rights. Copies of support letiers from
several of the affected property owners are attached. There are no negative third party impacts.

Il —013676

|-013676



COST

The City of Martinez is requesting $355,000. The portion of the project for which funds are
requested is expected to commence about April 15, 2000 and except for monitoring to be
compieted by the end of 2000,

Total Budget
Task Diirect Labor Direct Salary Service Marerial and Miscellancous Overhead and Total Cost
Hours and Benefity Contracts Acquisition Costs | and other direct Indirect Costs
costs
Constmction $205.000 $209.000
Contract
Monitoring ¥ 60,000 § 60,000
Activities
Contract
Construction . 331,000 § 31,000
Management
and Inspection
Monttorlng $ 9,000 $ 9,000
Activities
Management
Contingencles " | s45.000 46,000
Overhead and
Indirect Costs
TOTAL $269,000 386,000 5355,000
Quarterly Budget
Task Quartetly Budget Quarterly Budget Quarterly Budget Following Five | Total Budgel
Apr - June 00 Tul - Sept 00 Qct - Dec B0 Years
Coastruction Contract $90,000 £20,000 $29,000 £209,000
Moenitoring Activities $10,000 550,000 1 $ 60,000
Contract
Canstruction Management $ 12,000 $ 14,000 535,000 5 31,000
and Inspection
Monitoring Activities $ 1,500 § 7,500 $ 9,000
Management .
Contingencies Overhead and § $ 10,000 5 15,000 £15.000 $5,000 $ 45,000
Indireci Cosis .
‘Total $112,000 $115,000 850,500 $63,500 $355.000
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COST-SHARING

The Alhambra Creek program consists of three separate phases. Phase 1 is estimated to cost
$2.,900,000. Of this amount $1,500,000 will be funded by an Assessment District which has
already been approved, $947,000 will be funded through a California Office of Emergency
Services Hazard Mitigation Grant which requites 25% matching funds (the Assessment District
covers thig), and the remaining $453,000 must be paid be paid for by other sources. The City is
currently short of funds by some $400,000 and is requesting $355,000 . Phase 2 of the program
cost $4,200,000 and is being paid for by funds from a combination of a Measure C Transporta-
tion Sales Tax, the Union Pacific Railroad, the State Transportation Improvement Program
(STIP). Phase 3 of the program costs $2,400,000 and is being paid for by $1,000,000 from
Caltrans and $1,400,000 from a combination of Measure C and STIP.

APPLICANT QUALIFICATIONS

The project work described in this application will be the responsibility of the City of Martinez
through its Engineering and Construction Management Departments. The City will hirc a
gualified contractor to accomplish the work. Either the City’s Construction Manager will
manage the project or the City will hire an outside experienced manager to manage the project,
however the City will at all times monitor and be fully responsible for the project. Post
construction monitoring and data collection will be done by qualified experts with experience in
this field. Phase 2 of the Alhambra Creek program is being successfully accomplished on this
basis and, except for the monitoring program, is almost complete. Phase 3 will probably also be
handled in the same manner.

fengincericaifed .app
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10.
11
12,

13.

Attachments to CALFED Proposal

Site Location Map

USGS map showing Project Area

Alhambra Creek Watershed Map

Two photographs showing Ward Street during January 1997 flocding

Two plan sheets showing schematic of proposed channel improvements from Marina
Vista to Green Street

Copies of letters from property owners from whom City requires property or construction

access easement rights
Copy of letter informing Contra Costa County Supervisors of grant application

Copy of letter informing the Bay Conservation and Development Commission of grant
application

DWR 4206

DI 2010
SF 424
SF 424C

SF 4241
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W.D.Rasmussen,D.D.S.
647 Green Street

Martinez, California 94553

(510) 228-1191

April 9, 1999

M. Marcia Raines
City Manager

CITY OF MARTINEZ
525 Henrietta Street
Martinez, Ca 94553

Subject: Alhambra Crezk Channel Enhancements
Marina Vista to Green Street

Dear Ms. Raines:

As you know, we own property along the Athambra Creek Channel Enhancements project. We
understand that this project may require additional right-of-way to implement the proposed creek
enhancements. Although the: City has not formally approached us in regards to obtaining access
rights, we are in full support of the project and look forward ta warking with the ¢ity on an informal
basis so that adequate right-of-way and casements rights affecting our property are obtained.

: P
Sincerely, : P e 7

A a

- -~

r’,’f// ’f;-""' \/‘f:._g.z-é—en:; Cit st ST Ty

Name:
Address:

APN:
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Norman W. M®Dowarn, D. D. 5. Ivc.
&47 QREEN STREET
MaRTINEZ, CaLIFORN|A 94553
“®iS) 228-0436

April 9, 1999

Ms. Marcia Raines
City Manager

CITY OF MARTINEZ
525 Henrietta Street
Martinez, Ca 94553

Subject: Alhambra Creek Channel Enhancements
Marina Vista te Green Street

Dear Ms. Raines:

As you know, we own property along the Alhambra Creek Channel Enhancements project. We
understand that this project may require additional right-of-way to implement the proposed creek
enhancements. Although the City has not formally approached us in regards to obtaining access
rights, we are in fiull support of the project and ook forward to working with the city on an informal
basis so that adequate right-of-way and easements rights affecting our property are obtained,

Sincereiy,
Name: Joruan W, MeDonald, D.D.S.

Address: 775 Shell Ava.
Martinez, Ca %4553

APN: (925} 228-2970
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April 9, 1999

Ms. Marcia Raines
City Manager

CITY OF MARTINEZ
525 Henrielta Street
Martiner, Ca 94553

Subject; Alhambra Creek Channel Enhancements
Marina Vista to Green Strect

Dear Ms. Raines:

Az you know, wa own property along the Alhambra Creek Channel Enhancements praject, We
undersiand that thig project may require additionel right-of-way (o implement the proposcd creek
enhancemens, Although the City has not formally approached us in regards to obtaining access
rights, we are in full support of the project and {ook forward to working with the city on an informal
hasis so that adequate right-of-way and sasements rights affecting our property are ohtained,

3

Z Y %«
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ALBERT J. TURNBAUGH, E5Q.

A Professional Corporation
736 Main Street, Suite A
Mardnez, California 94553
Jufie A, Pulsipher . ‘ Telephone: P25/2204550 -
Legal Assistant : _ . Focsimile: 925/229-3643

April 12, 19359

Ms. Marcia Raines
City Manager

CITY OF MARTINEZ

52% Henrietta Street
Martinez, CA 94551

Subject:; Alhambra Creek Channel Enhancement
Marina Vista to Green Straeet

‘Dear Ms. Raines:

" As you know, we own property along the ALhambra Creek
Channel Enhancements preject. We understand that this project
may require additional right-of-way to implément the proposed
creek enhancements. Although the City has not formally approached
us in regards to ohtaiming access rights, we are in full support
of the project and lock forward to working with the city on an
informal basis sco that adaguate right-of-way and easements
affecting out property are cbtained.

Addregs: 700-712 Main St.
APN : 373~193~006-5
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EARL DUNIVAN & ASSOCIATES

MARTINEZ, CA 94853
(923)228-4788 Fax (925 228-3785

April 12, 1999

Mrs. Marcia Raioes
City Manager

CITY OF MARTINEZ
525 Henrietta Street
Martinez, CA 94553

Subject: Albambra Creek Channef Enhancements
Marina Vista to Gresn Street

Dear Mrs. Raines:

AS you know, we own property along the Athambra Creek Channel Enhancements
project. We understand that this project may require additional right-of-way to impltement
the proposed creek enbancements. Althougk the City has not formally approached us in
regards to obtaining accesa rights, we are in full support of the proiect and look forward
10 working with the city on an infrmal basis so thet adequate right-of-way and
easemenits nghts affecting our property are obtained.

Sincerely,

v dlo.....

Earl D. Dunivan
725 Marina Vista
Martinez, CA 94553

EDDxel
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% City of Martinez

525 Henrietta Sireet, Martinez, CA 94553-2394 (925) 372-3505
FAX (925) 229-5012

April 8, 1999

Gayle Uilkema, Supervisor
Contra Costa County - District 2
651 Pine Street - Rm. 208

Sarr Francisco, CA 94102

Dear Supervisor Uilkema:

SUBJECT: CITY OF MARTINEZ CALFED BAY-DELTA PROGRAM GRANT APPLICATION

This letter is to let you know that the City of Martinez intends to submit a
proposal to the CALFED Bay-Delta Program for a grant for habitat
restoration on Alhambra Creek in the City of Martinez. Should this grant
be approved, the City will be able to provide enhanced ecological/ biological
benefits during the City’s forthcoming Alhambra Creek Channel
Improvement Project between Marina Vista and Green Street.

Sincerely,

Wriner
Mearcia Raines

City Manager

cc: Phil Batchelor - County Administrator
County Clerk of the Beard - Rm. 106
Jim Zumwalt, City Engineer

7 MARCIA RAINES, CITY MANAGER
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. City of Martinez

525 Henrietta Street, Martinez, CA 94553-2394 (925) 372-3305
FAX (925) 229-5012

April 8, 1999

Steve McAdam, Deputy Director

Bay Conservation and Development Commission
30 Van Ness Avenue, Room 2011

San Francisco, CA 94102

Dear Mr, McAdam:
SUBJECT: CITY OF MARTINEZ CALFED BAY-DELTA PROGRAM GRANT APPLICATION

This letter is to let you know that the City of Martinez intends to submit a
proposal to the CALFED Bay-Delta Program for a grant for habitat
restoration on Alhambra Creek in the City of Martinez. Should this grant
be approved, the City will be able to provide enhanced ecological/biological
benefits during the City’'s forthcoming Alhambra Creek Channel
Improvement Project between Marina Vista and Green Street.

Sincerely,
Marcia Raines
City Manager

cc: Jim Zumwalt, City Engineer

MARCIA RAINES; CITY MANAGER
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State of California ) ) . .
The Resources Agency : Agreement No,

Department of Water Resources

5 : ’ Exhibit
NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY ! ].
BIDPDER AND SUBMITTED WITH BID FOR PUBLIC WORKS
STATE OF CALIFORNIA )
)58
COUNTY OF _CONTRA COSTA
MARCTA RAINES , being first duly sworn, deposes and

(name)

of

says that he or she is __CTTY MANAGER
{positicn title)

CITY OF MARfINEz
(the bidder) '

the party making the foregoing bid that the bid is not made in the interest of, or on
behalf of. any undisclosed person, partnership, company, assoeiation, organization,
“or corporation: that the bid is genuine and not coliusive or sham; that the bidder
has not directly or indirectly induced or solicited any other bidder to put in a false
sham bid, and has not directly or indireotly colluded, conspired, connived, or agreed
with any bidder or anyone else to put in 2 sham bid, or that anyone ghall refrain from
bidding; that the bidder has not in any manner, directly or indirectly, sought by
dgreement, communication, or eonference with anyone to fix the bid price of the
bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid
price, or of that of any other bidder, or to secure any advantage against the publie
_ body awarding the contract of anyone interested in the proposed contract; that all
statements contained in the bid are true; and, further, that the bidder has not,
directly or indirectly, submitted his or her bid price or any breakdown thereof, or the
contents thereof, or divulged information or data relative thereto, or.paid, and will
not pay, any fee to any corporation, partnership, company, association, organization,
bid depository, or to any member or a.gent thereof to effectuate a cnlluswe or

sham bid.
ot e

{person signing for bidder}

DATED: __APRIL 8, 1999 By

Subseribed and sworn to before me on

(Notary Public)
(Nptarial Seal) :

T

DWH 4208 (New 4/50)
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U.5. Departmerit of the Interiar

Certifications Regarding Debarment, Suspension and
Other Responsibility Matters, Drug-Free Workplace
Reguirements and Lobbying

Persons signing this form should refer to the regulatrons Certification Regarding Debarmenl, Suspension, Ineligibility
referentad Gelbw for complate mstructions: and Voluntary Exclusion - Lower Tier Covered Transaclions -
) ] i {See Appendix B of Subpart D of 43 GFR Part 12.)
Cenification Regarding Debarment, Suspeasion, and Other
Respansibility Matters - Primary Covered Transactions - The Cerlification’ Regarding Drug-Free Workplace Requirements -
praspective primary participant further agrees by Allernate I. (Granlees Other Than Individuals) and Alternats
submitting this propasal that (¢t wil include the ciause li. (Grantees Who are Individuals) - {(See Appendix C of
titled, “Certification Regarding Debarmant, Suspension, Subpart D of 43 CFR Part 12)

Ineligibltity and Voluntary Exclusion - Lower Tier Covered )

Transacticn,” provided by the department. or agency
entering into .this c¢overed transaction, without
medification, in all lower tiar covered transactions and in
ali solleitations for lawer tiar covered transactions. See
below for language to be usad; use this form for cartification
and sign; or use Department of the Interior Farm 1954 {Di-
1954). (See Appendix A of Subpart D of 43 CFR Part 12))

Signature on this form provides  for compliance  with
certification requirements under 43 CFR Pans 12 and 18, The
cerifications shall be treated a5 a materlal representation of
fact upon which reliance wili be piaced when the Departmeni
of the [ntarior determines {o award the covered transaction,
grant, cocperative agreement cf loan:

PART Ai Certification Regarding Debarment, Suspansion, and Other Responmbmty Matters .
’ Primary Covered Transactions

CHE{:K,K.'F THIS CERTIFICATION 15 FOR A PRIMARY COVERED TRANSACT.'QN AND 15 APPLICABLE.
(1) The: prospective primary participant carifies to the best of ils knowledge and befisf, that it and its principals:

{ay - Are not prasently debarred, suspended, proposed for debarment, declared inefigible, or voluntarily excluded from
covered fransactions by any Federal department or agency;

(b} Have not within a three-year period preceding this proposal been convicted of ar had a civil judgment rendered against
them for commission of fraud or a criminal offense in connection with obtaining. attempling to oblain, ac pecfarming
- a public. (Federal, Stata or local) transaction or contract under a public transaction; violation of Federat or State
antitrust statutes or commission of embezziement, thett, forgery, bribery, falsification or destruction of recards, making

false statemants, or receiving stolen property;

(€] Are not presently indicted for or otherwise criminally or civilly charged by a governmantz! entity (Faderal, State or
lecal) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this apphcalron.’proposal had ona or mer: public ransactions (Federal
State or focal) terminated for cause or default. .

(2) Where the prospectivs primary participant is unavle te cartify te any of the statements in this cerm‘cauon such prospective
narticipant shail attach an explanation to this proposal.

FPART B: Certification Regarding Debarmerit, Suspension, inehg:blllty and Voluntary Exclusisn -
Lower Tier Covered Transactions

N . #
CHECK__IF THIS CERTIFICATION IS FOR A LOWER TIER COVERED TRANSACTION AND (S APPLICABLE,

{1) The prospective lower tier participant certifias, by submission of this proposal, that neither # nor its grincipals is presently
debarrad, suspended, sroposad for debarment, declared ineligible, or voluntarily excluded from patticipation in this
transaction by any Federal’ dapartmenl or agancy. .

(2} Where the PrDSPectw&fower tier participant is unable te centify to any of the statements in this certification, such prospective
participant shall attach an explanation to thls propesal.
- | . [TF 43T
Ty : Mart (448
: [Thly fari envenibdaran 011353, 017954
OL1Y5%, OEE9SE apd DLESAT]
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PART E: Cedification Regarding Lobbying

Certificatlon for Contracts, Grants, Loans, and Cooperative Agreements

CHECK X IF GERTIFICATION IS FOR THE AWARD QF ANY OF THE FOLLOWING AND
THE AMCOUNT EXCEEDS $700,000; A FECERAL GRANT OR COOFERATIVE AGREEMENT:
SUBCONTRACT, OR SUEGRANT UNDER THE GRANT QR COQPERATIVE AGREEMENT.

CHECK___IF CERTIFICATION {5 FOR THE AWARD OF A FEDERAL
LOAN EXCEEDING THE AMCUNT OF 3150000, CR A SUBGRANT OR
BUBCONTRACT EXCELDING $160.000, UNDER THE LAAN,

The undersigned cerlifies, to the best of his or her knowledge and belief, that

{1

{2

o

(3}

Ne Federal appropriated funds have been paid or will be paid, by or on behalf of the undérsigned, to any person for
influencing or attempting to influence an officer ar amployee of an agency, a Member of Congress, and officer or employes
of Congress, of an empioyes of a Member of Congress in connection with the awarding of any Federal conlract, the making
of any Federat grant, the making of any Fedaral loan, the entering into of any cocperative agreement, and the extensian,
continuation, renewal, amendmant, or madification of any Federal contract, grant, foan, or cooparative agreament

1f any funds other than Federal appropriated funids have been paid or will be paid to any person for influencing or attempting
to influence an officar ar employae of any agency, 2 Mamber of Congress, an officer or empioyee of Congress, or an
empiayee of a Mamber of Congress in connection with this Federal contract, grant, loan, or ¢ooperative agresment, the
undersigned shali complele and submit Standard Form-LLL, "Disclosure Form to Repont Lobbying,” in accerdance with its
instructions. .

The undersigned shall reguire thal the language of this certification be included in the award documents for all subawards
at all tigre {including subcontracts, subgrants, and zantrasts under grants, loans, and cooperative agreements) and that at
subrempients shall cantify accordingly. .

This certification is a material representation of fact upon which reliance was glaced when this transaction was made or entered
inta. Submission of this ceriification is a prerequisile for making or entering into this transaction imposed by Section 1352, title
34, 8. Code. Any person who fails to file the required cerification shall be subject to a civil penalty of not less than $10,000
and not miore than §100.000 for gach such failure.

As the authorized certifying official, | hereby certify that the above specified cartiflications are true.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL m}_\

=)

TYPED NAME AND TITLE MARCIA RATNES, CITY MANAGER, CITY OF MARTINEZ

DATE  APRIL 8, 1999

~f
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APPLICATION FOR
FEDERAL ASSISTANCE

OMB Approval Ne. 0348-004

2. DATE SUBMITTED
APRIL 8, 1999

Appiigan! Identifier

1. TYPE OF SUBMISSION:

Application
Construction

[[] Mon-Construction .

Preapplication
[ construction

[ Non-Construction

3, DATE RECEIVED BY STATE

State Applicatien Kentlfiar

4. DATE RECEIVED BY FECERAL AGENCY

Fedaral ldentifier

5. APPLICANT INFORMATION

Lzgal Mama:
CITY OF MARTINEZ

Crganizattonal Unit;

Address (give oiy, county, Slats, and 2 codss

525 HEKRIETTA STREET
MARTINEZ, CA 94553

Name and telephore nunisar of parson te e cantacted on matters lnvelving
this epplicatian (giva area cod'a) [ 925] 372-3563
JIM ZUMWALT, ACTING CITY ENGINEER

5. EMPLOYER IDENTIFICATICN NUMBER /EIN):

Cola|—le b Tofofa s 7

8. TYPE QF APPLICATION:
[ Mew

If Revision, enter appropriate iettan(s} in box(es)

] continuation

A Incraase Award 8. Decrease Award
. Bacreasa Durat_lnn Otheréspacisl

H. 'ndepandent Schan! Dist.
. B, County . Stabg Controlled institution of Higher Leaming
(1 Ravisien C. Municipal J. Private University
D. Township K. Indian Tribe
E. Intarstata L. Individual

oo

C. increase Duration

7. TYPE OF APPLICANT: fanior appropriata laftar it box)

A. Stata

M. Proflt Organization
N, Other (Snecify)

F. Intemunicipal
G. Special District

. NAME OF FEDERAL AGENCY:
CALFED

TITLE;

30, CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER:

EDEED

12. AREAS AFFECTED 8Y PROJECT (Ciles, Courttias, Siales, o)
‘CLTY OF MARTINEZ, CONTRA COSTA COUNTY, CALIF.

11, CESCRIPTIVE TiTLE OF APPLICANT'S PROJECT:

ALHAMBRA CREEK CHANMEL IMPROVEMENTS
PROJECT, (LOCATION MAPS WITH APPLICATION)

13. PROPOSED PROJECT | 14. CONGRESSIONAL DISTRICTS OF;
Start Data Ending Date  )a. Applicant b. Praject
10/99 1o/o8 7TH 7TH :
15. ESTIMATED FUNDING: - 1B. IS APPLICATION SUBJEST TO REVIEW BY STATE EXECUTIVE
ORDER 12372 PROCESS?
a.Fadaral - Gev 3T B =
Apptic ah e 355 000 a. YES. THIS PREAPPLICATICN/APPLICATION WAS MADE
b. Applicanﬁl ) 3 ’ AVAILABLE TO THE STATE EXECUTIVE ORDER 12372
C iy ¥ s PACCESS FOR AEVIEW ON:

c.State HES ] 3 7

HMEP  Cprawt T¢7 000 DATE
d.local Assesswmtat |3 . ”

Oisteicf F80¢ . 400y b. No. [J PROGRAM IS NOT COVERED BY E. O. 12372
a. Cther ) 7 7 1) OR PROGRAM HAS NOT BEEN SELECTED 8Y STATE

FOR REVIEW
f. Program Income 3 A
@s 17. 1S THE APPLICANT DELINGUENT ON ANY FEDERAL DEBT?

g- TOTAL § 2., 900, 604 : [J Yes it *¥aa," attach an explznation. E] no

18. TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION/PREAPPLICATION ARE THUE AND CORRECT, THE
DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE
ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED.

a. Type Name of Autharized Reprasentative
MARCIA RAINES

b, Tila

CITY MANAGER

c. Telephone Number
[925] 372-3505

d. SIgnWepresanﬂ_ﬁve

a. Date Signed :
APRIL 8, 1999 ]

Rrevious Ecitien Usable
Authorized for Local Reproduction

Standard Fom 424 (Rav, 7-57)
Prascribed by OMB Circular A-102
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INSTRUCTIONS FOR THE SF-424

TPublic regorting burden far this collection of information is estimated to average 45 minutes ger response, including time for ravizwing
\ instructions, searching existing data scurces, gathering and maintaining the data needed, and completing and reviewing tne ¢ollection ©

information. Send comments ragarding the burden estimale or any other aspect of this col'ection of inforrmation, inciuding suggestions fo

reducing this turdan, 1o the Ofice of Management and Budger, Paperwaors Reduction Project (0348-0043), Washingtan, DG 20563,

PLEASE 0O NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDF_iESS PROVIDED BY THE SPONSQORING AGENCY.

This is a standard form used by aopifcants as a requirad facesheet for preapglications and applications submitted for Federal assistance. It
will be used by Federa! agencies o oblain applicant certification that States which have estzbiished a raview and comment procedure i
response to Executive Order 12372 and have selected the program te be inciuded in their pracess, have been given an opportunity io raview

the applicant's submission.

Item: Entry: ltam: Entry:
1. Self-explanatory. 12 List anly the iargast poiitical antitles affected (e.g., State,
' ) o ) counties, cities),
2. Date appiication submitted to Federal agency (or State i
applicable) and applicant’s contral number {if appficable). 13. Salf-explanatory.
3. State use only (if applicabls). 14, List the applicant’s Congrassional Ofstrict ard any -
District{s) affected by the grogram or project.
a, If this application is to eontinua ar revise an-existing award,” ’
enter prasent Federal ldentlﬁEF number. [ for a new project, 15, Amount raquested or to be contrivuted during the first
leave blank. funding/budget peried by each contributor, Value of in-
kind contributions should be includad on appropriata
s, Legal narne of appiicant, name of primary crganizational unit lines as appliceble. If the action wilt result in a dollar
which will undertake the assistance activity, complete address ot change 10 an existing award, incicate onfy the amourt
the appilcant, and name and telephane number of the person to of the changa. Fer decreases, enclose the amounts in
contact on mattars relatad to this applical‘ion. parentheses. if beth basic and supplemental amounts
are included, show braakdown on an attached sheet.
3 Enter Employer identification Numbar (EIN) as assigned b; tha For multiple prograr funding, use ttals and show
Intemal Revenue Service. breakdown using 3ame categories as itemt 15,
7. Znter the appropriate leder in the space provided, 16. Applicants should centact the State Single Point of
Contact (SPOC) far Federal Executive Order 12372 ta
8. Check appropriate box and enter appropriate letter(s) in the determine whether the appiicetion is subject o the
space(s) provided: Stale intergovernmental review 2rocess.
~ "Naw' means a new assistance award. 17. This question applies to the 2pplicant organization, not
. the person who signs as the authorized representative.
-- "Continuation” means an extansion for an additional Categories of debt include deiinguent audit
funding/budget pariad for a project with 2 projectad disallowances, icans ard taxes.
completion date.
18. To be signed by the authorized representative of the
-- “Ravislon’ means any change in the Federal applicant. A copy of the governing bedy's
Government's finznciai obligation or contingent authorization for you 1o sign this application as official
liakility frorn an existing obligation. representative must be on file In the applicant’s office.
{Certain Fedaral agencies may requirs that this
9. Name of Federal agency from which assistance is baing authorization ne submittad ag part of the application.)
requasted with this application.
10. Lise the Catalog of Fecleral Domestic Assistance nurnber and
litle of the. program undsr which assistance 13 requasted.
11. Enter a brief descriptive title of the project. If more than one

pragram is invoived, you should append an explanation on a
separate shest, if appropriate (e.3., construction or reai
praparty projects), attach a map showing project location. For
preapplications, use a sgparate shest fo provide a surmary
dascription of this project.

SF-424 (Rav. 7-87) Back
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BUDGET INFORMATION -- Cnnstructmn Programs

NOTE Cenain Federal assistance programs requie additional compulations to arrive at the Fedcva] shiare of project custs eligibie for participation. If such is the case you will be notified.

OME Approval No. 0348-0041

b. Costs Not Allowable

COST CLASSIFICATION 2. Total Cost e o G TO‘f‘égimag[?))C“ts

1, Administrative and jegal expenses $ 10,000.00 $ 10,000.00

z. Land, structures, rights-ol-way, appralsa's, ele. 5 $

3 Relocation expenses and payments $ $

4, Architectural and engineering fees ] 3

5, Other afchitectural and engineering fees Is $

. Project inspection fees $ 20,000.00 $ 20,000.05

7. Site work 5 $

B. Demolition and removal $ 3

9. Construction $ 225,000.00 $ 225,000.00

10. Equipment $ 3

1. Miscelianeous MONITORING ¥ 69,000.00 ¥ 69,000.00

12 SUBTOTAL S 324,000 00 ¥ 324,000.00

13. _ Contingencies $ 31,000.00 % 31,000, 00

4. SUBTOTAL ¥ 355,000.00 ¥ 155,000.00

15. Praject {program) income % 3

16. TOTAL PROJECT COSTS (sublract #15 from #14) % 155,000.00° 5 155,000, 00

17, Federal assistance requested, calculate as follows: Enter eligible costs from fine 16¢ Mulliply X Yo ) )
(Consut Federal agency for Federal percentage share). $§ 355,000.00
Enfer the resulting Fadaral share.

Previgus Edition Us able '

Authorized for Local Repraduction

Standard Form 424C (Rev. 4.02)
* Prescribed by OMB Cireular A-102




INSTRUCTIONS FOR THE SF 424C

Public reporting burden for this collection of information is estimated tc avarage |80 minutes per response, including time for
reviewing instructions, searching existing detz sources, gathering and maintaining the data needed, and completing and |
reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of
informarion, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction

Project (0348-0041), Washingron, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET,
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSQRING AGENCY, ‘

This sheet is to be used for the following types of applications: (1} “New” {means a nev [previgus unfunded] assistance
award); (2) “Conlinuation” {means funding in a succeeding budget peried which stemmed from a prier agreement to fund); and
[3) “Revised” {means any changes in the Federal government's financial obligations or contingent liability from an existing
obligation). Ifthere is no change in the award amount there is no need to complate this form. Certain Federal agencies may -
require only an explanatory letter to the effect minor (no cost) changes. If vou have quastions picase contact the Federal

agency,

Column a.~[F this is an application for a “New™ project.
enter the totai estimaied cost of each of the iems listed on
tincs 1 through 16 {2 applicable) under “COST
CLASSIFICATIONS.”

if this application entails & change to-an ex]sling award,
enter the cligible amounts approved under the previous
award for the iterns under “COST CLASSIFICATION™

Columa b.—-L this is un appiication for o “New™ project, ©

coler that portion of the cost of gach item in Column a,

which is gt allowable for Federal agsistance {n determining the
allowability of specific costs,

1£ this apphication entails a change to an existing award,
enier 1he adjusiment | - or (-)] to the previously appraved
zosts {{rom celumn a.j reflecied in this application.

Column c.--This is the net of lines 1 through 16 in coluemns
e and Yb

Line 1.-Enter estimaigd wmouniz needed o cover
administrative ¢xpenses. Do not include costs swhich are
reluted to the normal functions of government, Allowable
legal costs are gencrally onky those associated with the
purchase of land which is allowable for Federal
participation and ¢ertain services in support of construction
olthe project.

Linc 2—Enter estimated site and right(s)-of-way
acquisition costs (this includes purchase, leasa, and/or
casements),

Line 3--Enter estimated costs related to relocation advisery
ussistance, replacement housing. relocation payments to
displaced persons and businesses, ste.

Line 4--Enter estimated basic engineering fees related 10
construction (this includes start-up services and preparation
of project performance work pianh.

Line 5--Entar estimated engineering costs, such as surveys,
tests, soil horings. ete. :

Line 6--Enter estimaled engineering inspection costs.

Line 7--Emter estimated costs of site proparasion and
restoration which ure nui ingluded in the basic construction
conkract.

Line 9--Enter estimated cost of the construction cantract.

Line 10--Enter estinated cost of oftice, shop. lahoratory.
safety equipment, etc. 10 be vsed at the facility, if such casts
are not included in the construction contract.

Line 1 --Enter estimaied miscellanzous costs.
Ling 12--Total of iwwes & through 11

Line }3~-Enter extimaled contingency costs. (Consull the
Federal ugency for the percentage of the estimated
construction <oyt 1o use.)

Line 14--Enter the totai of lines 12 and 13.

Line 13--Enter estimated program incume to be earned
during the grant period. ¢ g.. salvaged materials, etc.

Line 16--Subtract line 15 from Hae 14,

Ling 17--Ttus blowk is for the computation of the Federal
share. Muitiply the 1tal ullovwable projzct costs from kine 6.
column ¢, by the Federal percentage share {this may be up
to 100 percent: consult Federal agency for Federai
percentage share) and enter the product on line 17

SF 424C (Rev. 4-92) Back
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OME Approval No. 0348-0042

ASSURANCES -~ CONSTRUCTION PROGRAMS

Project (3348-0042), Washington, DC 20503,

Public reporting burden far this collection of information is.estimated to average 15 minutes per rasponse, including time for
reviewing instructions, searching existing data seurces, gathering and mainraining the data needed, and completing and
reviewing the collecticn of information. Send comments regarding the burden estimate or any gther aspect of this collection of
information, including suggestions far reducing this burden, to the Office of Managentent and Buidget, Paperwdtk Reduction

PLEASE DO _NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET,
SEND IT TQ THE ADDRESS PROVIDED BY THE SFONSORING AGENCY.

NOTE: Certain of these assurances may not be appllcab e to your project or program. [fyou have questions, please contact the
Awarding Agency. Further, certain Federal assistance awarding agencies may require applicants to cemfy to additional

assurances. Ifsuch is the case, you will be notified.

As the duly authorized represeutative of the applicant f certify that the applicant:

|. Has the legal authority to apply for Federal assistance,
and the institutinal, managerial and financial capability
{including funds sufficient to pay the non-Federal share
of project cost) to ensure proper planning, management
and completion of the project described in this
application.

2. Will give the awarding agency, the Comptreller General
of the United States, and if appropriate, the State,
through any authorized representative, access to and the
right to examine all records, beoks, papers, or
documents related o the assistance; and will establish a
praper accounting system in accordance with generally
accepted accounting standards or agency directives,

3. Will not dispose of, modify the use of, or change the
terms of the real property title, or other interest in the
site and facilities without permission and instructions
from the awarding dgency. Will record the Federai
interest in the title of real property in accordance with
awarding agency directives and wiil include a covenant
in the title of real property acquired in whole or in part
with Federal assistance funds to assure noen-
discrimination duting the useful life of the project.

4. Will comply with the requirements of the assistance
awarding agency with regard to the drafting, review and
approval of construction plans and specifications.

5. Will provide and maintein competent and adequate
enginaering supervision at the construction site to
ensure that the complete work conforms with the
approved plans and specifications and will fumish
progress reports and such other information as may be
required by the assistance awarding agency or State.

6. Will initiate and complete the work within the
zpplicable time frame after receipt of approval of the
awarding agency.

7. Will establish safeguards to prohibit employees from
using their positions for a purpase that constitutes or
presents the appearance of personal or organizaticnal
conilict of interest, or personal gain.

Pravious Editior Usable

8

Will comply with the Intergovernmental Personnel Act

of 1970 (42 U.8.C, Secs. 472B-4763) relating to prescribed
standards for merit systems for programs finded under
one of the nineteen statutes or reguiations specifisd in
Appendix A of OPM’s Standards for a Merit System of
Personnel Administration (5§ C.F.R. 900, Subpart F).

. Will comply with the Leéd-Basad Paint Poisoning
‘Prevention Act (42 U,5.C. Secs. 4301 et seq.) which

prohibits the use of lead based paint in construction or
rehabilitation of residence structures.

. Will comply with al{ Federal statirtes relating to non-

discrimination. These inciizde buz are not limited to: (a}
Title VT of the Civil Rights Act of 1964 (P,L. 88-3352)
which prohibits diserimination on.the hasis of race,
color or national origin; (b} Title IX of the Education
Amendments of 1972, as amended (20 11.5.C. Secs. 1681-
1683, and 1685-1686), which prohibits discrimination on
the basis of sex; {¢) Section 504 of the Rehabilitation
Act of 1973, as amended (29 U, 5.C. Secs. 794), which
prohibits discrimination on the basis of handicaps; {(d)
the Age Discritnination Act of 1975, as amended

{42 U.S.C. Secs. 6101-6107), which prohibits
diserimination on the basis of age; (g) the Drug Abuse
Office and Treatment Act of 1972 (P.L. 92-255), as
amended, relating to nondiscrimination on the basis of
drug abuse; (f) the Camprehensive Alcohol Abuse and
Alcoholism Prevention, Treatrment and Rehabilitation
Act of 1972 (P.L. 91-616), as amended, relating to
nondiscrimination on the basis of alcohel abuse or
alcoholism; (g) Secs. 523 and 527 of the Public Health
Service Actof 1912 (42 U.S.C. 290 dd-3 and 250 ege-3),
a5 amended, rzlating to' confidentiality of alcohol and
drug abuse patient records; (h) Title VIII of the Civil
Rights Act of 1968 (42 U.5.C. Secs. 3601 et seq.), as
amended, relating to non-diserimination in the sale,
rental or financing cf housing: (i) any other non-
discrimination provisions in the specific stature(s) under
which application for Federal assistance is being made,
and (j) the requirements of any other non-discriminatien
Statute(s) which may apply to the application.
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